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Appendix A:  Changes in cost ($AY) to the Calorimeter subproject. 
 
This table describes the changes in the DOE equipment cost for WBS 1.2. These costs are 
fully burdened and in actual year dollars. 

  Costs (AY$) Change to Baseline 
  Baseline Revised (AY$) 
   1.2.1 Central Preshower and Crack Detectors      

      1.2.1.5 Procure parts 
$143,68

0  
$166,98

8  $23,308 

      1.2.1.6 Preshower Detector Assembly 
$175,06

6  
$219,23

9  $44,173 
      1.2.1.7 Crack Detector Assembly $28,889 $25,846 ($3,043)
      1.2.1.8 Fiber Bundle Assembly $29,805 $32,431 $2,626 
   1.2.2 Electromagnetic timing      
      1.2.2.2 Purchase parts for components and Produce $35,630 $23,403  ($12,227)

Totals
$413,07

0 
$467,90

8  $54,837 
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Summary: 
 With the completion of the Run IIb Calorimeter Subproject, a revaluation of the final 

costs was performed based on the money spent to date. This has resulted in a increase 
in the final cost of the project to $467,908.  The increase of $54,837 required the use of 
management reserve funds..  

Technical Part I:   
 Additional optical fibers were purchased and associated hardware (WBS 1.2.1.5). 
Part II:  Schedule 
 None 
Part III:  Cost  
  The total cost of DOE equipment funds needed for the Calorimeter subproject  

increases by $54,837.  The details of the cost increase are contained in Appendix A.    
Part IV:  Work Breakdown Structure (WBS) & Dictionary  None 
Part V:  ES&H Impact  None 
Part VI:  Labor  
 Additional labor at FNAL and  Michigan State was added to the CPR subproject to 

ensure its timely completion during the previous accelerator shutdown. This labor 
increase was reflected in additional costs outlined in WBS 1.2.1.6 and  1.2.1.8. 
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